WE ARE $oftware ¢orp

Smart Parking Platform – Project Management Plan

Part 7: BUDGET MANAGEMENT & FINANCIAL PLANNING

Resource Cost Projections

Engineering Team / Resource	Allocation Level	Estimated Weekly Cost	Phase Total (12 Weeks)
Mobile & Web Application Teams	4 Full-Time Engineers	$12,000	$144,000
Backend & API Infrastructure Team	3 Full-Time Engineers	$10,500	$126,000
Mapping & Location Services Team	2 Full-Time Specialists	$8,000	$96,000
Payment Integration Team	2 Full-Time Engineers	$8,000	$96,000
Quality Assurance & Testing Team	2 Full-Time QA Analysts	$7,000	$84,000
Total Projected Labor Investment		$45,500 / wk	$546,000

Third-Party API & Infrastructure Operating Costs

- Cloud Hosting & Server Infrastructure
- Mapping & GPS Navigation APIs
- Payment Gateway Transaction Fees

Contingency & Reserve Planning

Even with an unlimited development budget, a 15% financial contingency reserve ($81,900) is established to cover unexpected third-party licensing fee adjustments, accelerated security audit testing, or emergency API scaling during high-traffic beta testing phases.