WE ARE $oftware ¢orp

Smart Parking Platform – Project Management Plan

Part 6: PROJECT SCHEDULE & TIMELINE

Master Project Schedule & Milestones

Milestone ID	Key Project Milestone	Target Completion Week	Success Deliverable
M-01	Scope & Requirements Baseline	Week 2	Approved WBS and Stakeholder Register
M-02	Core API & Map Service Integration	Week 6	Live Map Sync & Spatial Data Endpoints
M-03	Frontend & Payment Beta Build	Week 9	Functional Mobile/Web App & Payment Gateway
M-04	Final System Testing & Deployment	Week 12	End-to-End System Sign-off & Final Report

Critical Path Analysis & Dependencies

- **Backend Database Architecture:** Must be operational before mobile/web registration can persist.
- **Mapping & Location Integration:** High dependency on third-party mapping APIs for real-time spot overlays
- **Payment Gateway Integration:** Must be completed before digital reservation checkout flows can be tested.
- **Security & Compliance Audit:** Final blocker before system sign-off to ensure city ordinance and privacy compliance.

Schedule Management & Fast-Tracking Strategy

- **Parallel Execution:** Supported by our theoretical **unlimited budget**, frontend mobile/web builds and backend API setup occur simultaneously rather than sequentially.
- **Buffer Management:** Week 11 and Week 12 are designated for system integration testing, compliance validation, and document finalization.