

WE ARE \$oftware ¢orp

Smart Parking Platform – Project Management Plan

PART 4: Requirements & Work Breakdown Structure

Functional & Non-Functional Requirements

FR01 (Authentication)

FR02 (Availability & Mapping)

FR03 (Reservation Engine)

FR04 (Payment Processing)

FR05 (Operator Dashboard)

NFR01 (Performance)

NFR02 (Availability)

NFR03 (Security & Compliance)

Work Breakdown Structure

1.0 Smart Parking Platform

- 1.1 Mobile Application Development
 - 1.1.1 User Auth & Profile Interface
 - 1.1.2 Interactive Map Integration
 - 1.1.3 Reservation & Digital Payment Flow
- 1.2 Web Application & Operator Dashboard
 - 1.2.1 Admin Portal & User Access
 - 1.2.2 Live Occupancy & Analytics Dashboard
- 1.3 Backend Architecture & API Infrastructure
 - 1.3.1 Central Database & Real-Time Sync Engine
 - 1.3.2 Third-Party Integrations
- 1.4 Quality Assurance & Regulatory Compliance
 - 1.4.1 Security Audit & PCI Compliance Testing
 - 1.4.2 End-to-End System Testing

WBS Dictionary Summary

WBS Code	Work package name	Description	Responsible team
1.1.2	Interactive Map Integration	Implement GPS-based map view and live spot availability overlays.	Mobile Application Team / Mapping Team
1.2.2	Occupancy & Analytics Dashboard	Build operator analytics for occupancy tracking and dynamic revenue reports.	Web Application Team / Backend Team
1.3.2	Third-Party Integrations	Connect payment gateways and external turn-by-turn navigation APIs.	Backend/API Team / Payment Team
1.4.1	Compliance Testing	Verify compliance with municipal ordinances and financial privacy standards.	QA & Testing Team